
CONTRACT No. 

RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACTOR \_ ______ 

EP-S1-06-03 Nobis Engineering 

TO No. 
�11-RSBD�BS 1 Q I TO NAME 

lsolvay Coke & Gas
REPORTING PERIOD 

�pril 30, 2011 - May 27, 2011 
TOPO (o. Boone 

I INV# Eos6

.... ..... . ..... ... I 
DUE DATE � , : une 26, 2011 

957630 
- - --

--- -

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2 
options for submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Julianne Sammut. 

Click the print button and send the hardcopy 
via interoffice mail to Julianne Sammut, Mail 
Code OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 O· 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0 0 

Level of team subcontractor effort charged is. 
0 0 0 

commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 0 0 0 

appropriate 

NON-TEAM SUBCONTRACTOR(S): 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 

I 
I 
I 

Updated 12/15/09 



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION: 

Page 2 of 2 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

© 

© 

© 

© 

EXCELLENT 

4 

o 
o 
o 

o 

GOOD 

3 

o 
o 
o 

c 

FAIR 

2 

o 
o 
o 
o 

POOR 

1 

o 
o 
o 
o 

UNSATISFACTORY 

0 

O 

o 
o 
o 

DETERMINATION: 

^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/">. Additional supporting data was requested/received from the contractor and adequately 
^ supports payment of the invoice amount. See comments below., 

r^ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
supporting documentation, where appropriate. 

X Denise Boone 6/16/2011 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: Date Reviewed: 

Updated 12/15/09 



standard Form 1034 

Revised January 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A056 

U.S DEPARTMEI^, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

June 16, 2011 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISmON NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
ISChenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAVEE'SACCTWUMBEft 

If questions on this invoice, call 603-724-6230, Janet Rial, Finance Manager 
SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description. Hem number of contract of Federal supply 

schedule, and other Informatron deemed necessary) 

QUAN­
TITY 

UNFT PRICE 

ST I p m " 

04/30/11-06/27/11 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,460.84 

(Use continuation sheet If necessary) (Payee m u s t NOT use t h e space belov/ ) TOTAL $2,460.84 
PAYMENT; 

I PROVISIONAL 

I I COMPLETE 

I J PARTIAL 

I FINAL 

I PROGRESS 

I I ADVANCE 

APPROVED FOR 

=$ 

EXCHANGE RATE 

=$1.00 

TITLE 

DIFFERENCES 

Amojnt veflfled; correct for 

(Sjgnsturs orlnilals) 

Pursuant to authority vested In me, [certify that this voucher is co^ect and prop^rpr payment 

06/16/11 
(Date) 

Principal 
(TUe) 

ACCOUNTING CLASSIRCATION 

CHECK NUMBER ON ACCOUNT OF U S. TREASURY ON (Name of Bank) 

1 When stated in foreign currency, insert name of currency 
2 If the ability to certify and authonty to approve are combined in one person, one signature is necessary: 

otherwise ttie approving olTlcer will sign in tlie space provided, over his otTicial title 
3 When a voucher is receipted in the name of a company or corporaton, the name of the person writing ttie company 

or corporate name, as well as the capacity in which he signs, must appear. For example "John Doe Company, per 
John Smith, Secretary" or 'Treasurer", as the case may be 

Previous edition usable U S GOVERNMENT PRINTING OFFICE 1986^-491-248/20610 NSN 7S4(H>l>«34-42Ge 

PRIVACY ACT STATEMENT 
The information requested on this form Is required under the provisions of 31 USC 82b and 82c, for the purpose of 
disbuiBing Federal money. The Information requested Is to Identify the particular creditor and the amounts to be paid. 
Failure to fumish this Information will hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A056 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE -Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, April 30, 2011 - Friday, May 27, 2011 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $419,697.00 

PENDITURE LIMIT: $419,697.00 

Co ng 

non-responsive



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Tasit 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Tasli 
Cat. 

Code 

PP 

CR 

Fi 

RR 

RV 

RP 

FS 

PR 

CO 

Tasli Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP identif. & Screening 

PRP Eval. Remedial All. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

invoiced 

112,530.47 

0.00 

168,981 11 

11,489 53 

0.00 

0 00 

0 00 

0 00 

0 00 

Dollars 
incurred But 
Not invoiced 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

Total invoiced 
•t- Incurred But 
Not invoiced 

112,530 47 

0 00 

168,981.11 

11,489 53 

0.00 

0.00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

148,074 98 

6,971 60 

213,132 57 

104,656 62 

33,960 65 

15,549.40 

21,917 20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

% Dollars 
Invoiced 

76 00% 

0.00% 

79.28% 

10.98% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

% inv'd + 
incr'd But 
Not inv'd 

76 00% 

0 00% 

79 28% 

10.98% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

148,074 98 

6,971 60 

213,132 57 

104,656 62 

33,960 65 

15,549 40 

21,917 20 

' 14,728.26 

1,521.72 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
invoiced 

100.00% 

100.00% 

100 00% 

100 00% 

100 00% 

100.00% 

100 00% 

100 00% 

100 00% 

293,001.11 560,513.00 560,513.00 

Page 11 of 58 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community involvement 

Field Investigation/Oata 

Remedial investigation R 

PRP identif & Screening 

PRP Eval Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

invoiced 

112,530.47 

0 00 

168,981.11 

11,489 53 

0 00 

0 00 

0 00 

0 00 

0 00 

Dollars 
incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

Total Invoiced 
+ incurred But 
Not invoiced 

112,530.47 

0.00 

168,981.11 

11,489 53 

0.00 

0 00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dollars 

148,074 98 

6,971.60 

213.132 57 

104,656 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

76 00% 

0 00% 

79.28% 

10 98% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

% inv'd + 
Incr'd But 
Not inv'd 

76 00% 

0 00% 

79 28% 

10 98% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

148,074 98 

6,971.60 

206,673 57 

49,745.62 

8,231 23 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
invoiced 

76 00% 

0.00% 

81.76% 

23 10% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

560,513.00 52.27% 52.27%

Page 1 of 1 

non-responsive non-responsive non-responsive non-responsive non-responsive



REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: 851Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Invoice Purpose: Monthly Progress 

Task 
No. 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Project Administrator 

Total 

/ Engineer Sr 

Engineer Jr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Geologist Sr 

Program Manager 

Total 

Labor Dollars 

158,198.45 

11,474.53 

Other Direct Costs 

10,782 66 

15.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

168,981.11 

11,489.53 

Task Order Totals 

Task Order Expenditure Limit 

281,697.35 11,303.76 0.00 0.00 293,001.11 

419,697.00 

Page 2 of 2 

non-responsive



REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Invoice Purpose: MonthlyProgress 

Current Month 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

Project Administrator 

Total 

Engineer Sr 

Total 

Labor Dollars 

2,062.46 

369.48 

Other Direct Costs 

28 90 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

2,091.36 

369.48 

Task Order Totals 2,431.94 28.90 0.00 0.00 2,460.84 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Labor Dollars 

112,024.37 

Other Direct Costs 

506.10 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

112,530.47 

Page 1 of 2 

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

2,431.94 

28.90 

0.00 

0.00 

2,460.84 

281,697.35 

11,303.76 

0.00 

0.00 

293,001.11 

543,374.97 

17,138.03 

0.00 

0.00 

560,513.00 

Average Hourly Rate 156.90 132.73 139.40 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

419,697.00 

0.00 

0.00 

419,697.00 

Approved Budget Hours/Dollars 

' Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

543,374 97 

17,138.03 

0.00 

560,513.00 

Page 5 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

369.48 168,516.44 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

SUBTOTAL, Labor 

Engineer Sr Total 369.48 

369.48 

23,674.91 

157,733.78 

 37,728.38 

 149,482.42 

150,982.42 

SUBTOTALS FOR TASK 03 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

369.48 

0.00 

0.00 

0.00 

369.48 

158,198.45 

10,782.66 

0.00 

0.00 

168,981.11 

201,236 57 

11,896.00 

0.00 

0.00 

213,132.57 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

Page 4 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  62,150.15 

Page 3 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

554.51 54,085.77 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars. 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Foster, Cavell A 

SUBTOTAL, Labor 

Engineer Sr Total 

Cost Reporter Total 

184.74 

369 77 

554.51 

30,735.50 

5,780.30 

53,766.39 

47,267 73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

2,062.46 

28.90 

0.00 

0.00 

2,091.36 

112,024.37 

506.10 

0.00 

0.00 

112,530.47 

144,884.01 

3,190.97 

0.00 

0.00 

148,074.98 

Page 2 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 
Type Work: 
Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 8/31/2011 

Reporting Period From: 4/30/2011 

Reporting Period To: 5/27/2011 

Invoice Date: 6/16/2011 

Invoice Number: A056 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Dustin, David 

Philbrook, Patricia 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

-

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

- Cost Reporter Total 

Contract Manager Total 

Subcontract Administrator Total 

Project Administrator Total 

Current 

Hours Dollars 

738.96 

67.88 

246.52 

74.63 

245.63 

134.33 

1,507.95 

28.90 

28.90 

Cumulative 

Hours Dollars 

12,195.10 

2,038.04 

11,102.56 

2,647.70 

790.42 

2,881.02 

58,257.98 

88.45 

186.72 

Approved Budget 

Hours Dollars 

69,236.06 

7,597.50 

14,070.68 

2,926.00 

0.00 

746 66 

82,489.72 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,536.85 58,444.70 83,817.51 

Page 1 of 5 
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Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 May 2011 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (April 30. 2011 - May 27. 2011) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - The LOE and costs reflected for this reporting period include costs incurred 
during February 2011 through IVIay 2011. This Task Order incurred less than 3 technical 
hours during the previous reporting periods and was not invoiced. 

• Task 03 - Received PRP's Remedial Investigation (Rl) Report on IVIay 24, 2011 and 
initiated technical review. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Analytical Summary (CLP) 

• No CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$2,460.84, which represents a cumulative total of  LOE and $293,001.11. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1 A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Task Order 0011 1 May 2011 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A056 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&'S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,507.95 

28.90 

0.00 

923.99 

923.99 

0 00 

0.00 

2,460.84 

0.00 

2,460.84 

Cumulative 
59,285.37 

186.72 

0.00 

233,529.02 

233,529.02 

0.00 

0.00 

293,001.11 

0.00 

293,001.11 
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